



---

# Management group meeting

Greve/Tune, 30 March 2006

- ≡ Previous management group meeting minutes
- ≡ Reporting and feedback from INTERREG related to the 3rd milestone
- ≡ General goals of the 4th milestone
- ≡ Forthcoming Watersketch events (event calendar, preliminary event programmes etc...)
- ≡ Progress and state of work of the project
  - WP1 (Henning)
  - WP2 (Irek)
  - WP3 (Teemu)
  - WP4 (Walter)
- ≡ Re-allocation of budgets
- ≡ Co-operation with other projects
- ≡ Possibilities for follow-up project to Watersketch

# Previous management group meeting minutes

---



≡ [Minutes\\_Management\\_Group\\_041105.doc](#)

# Reporting and feedback from INTERREG related to the 3rd milestone

---



- ≡ Reports were sent out in last minute:
  - Delay of case study reports
  - There are still some very draft like reports on web
- ≡ [..\..\raportit\milestoneIII\Activity.doc](#)
- ≡ No official feedback until now
- ≡ Resigning of application has been done due to changes of name of Kainuun liitto to Kainuun maakuntayhtymä
  - It is not written in a case of TuTech?

# General goals of the 4th milestone



WP1	<ul style="list-style-type: none"><li>≡ review of methods and tools in the light of various legislations</li><li>≡ guidelines on the practical implementation of public participation in river basin management</li></ul>
WP2	<ul style="list-style-type: none"><li>≡ see WP3</li></ul>
WP3	<ul style="list-style-type: none"><li>≡ preparation of tool package</li><li>≡ first test runs at case study areas<ul style="list-style-type: none"><li>• first tests are focused on Finnish river basins</li><li>• national analysis of the results together with planning authorities</li><li>• tuning the factors and parameters of a system</li><li>• main results are collected also as report format</li></ul></li></ul>
WP4	<ul style="list-style-type: none"><li>≡ refocused work plan will be prepared<ul style="list-style-type: none"><li>• project monitoring meeting is organised reviewing the first two years of the project</li></ul></li></ul>

# Forthcoming Watersketch events

---



- ≡ [Watersketch Meetings 2006-07.doc](#)
- ≡ National seminar in Finland during next week
- ≡ [..\yyteri4-05\Watersketch\\_Seminaariohjelma\\_mod.doc](#)

# Progress and state of work of the project

---



- ≡ WP1 (Henning)
- ≡ WP2 (Irek)
- ≡ WP3 (Teemu)
- ≡ WP4 (Walter)

# Re-allocation of budgets



- 
- [KOOSTE need for reallocation.xls](#)

# Co-operation with other projects

---



- ≡ Co-operation with Trabant, Bernet-Catch and Entracop
  - Main application is a common seminar
- ≡ Cycleau-conference
- ≡ [FW Cycleau Conference.rtf](#)
  - Somebody should be there

# Possibilities for follow-up project to Watersketch



- ≡ New Interreg Baltic sea region - program under planning, but should be finalised by the end year
- ≡ Almost the same area
  - Finland, Sweden, Denmark, Estonia, Latvia, Lithuania, Poland, Northern states of Germany, Norway, NW-Russia, West part of Belorussia.
- ≡ ERDF funding around 150 M€, Poland and Germany 50 + 50 M€
  - Polish/German partnership is appreciated!
- ≡ First round obviously in spring 2007

## Other issues

---



- ≡ Status of advisory board
- ≡ Interreg conference, Malmö, Sweden on 16-17 May 2006
  - Dörte and Marja would be there

