



News from Interreg

Seppo Hellsten

≡ Newsletter 22, September 2005

- Eighth call for project applications is open
- Extension Stage Instrument to the running projects launched
- Maritime Safety Umbrella Operation
- [BSR IRIIB newsletter-No22.Sept.2005.pdf](#)



Watersketch status

- ≡ 2nd milestone report sent in time (two days before)
- ≡ Financial reports in time and OK
 - Marja was very happy
- ≡ Some problems with 2nd milestone outputs
 - one draft report was slightly delayed
 - extended impact matrices
 - promised to be available at www.watersketch.net
- ≡ Some partner budget problems
 - too few money for travelling
 - unbalanced budget or failure of external funds